
8/17/2016 20160817

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

CNP231 Pay Period:  8/17/2016Contract: Estimate Number: 0005 to  08/17/2016Estimate Type: Progress Estimate Approved:Yes

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/23/2015

06/10/2016

%

$0.00

60.0

68.0

68.0

113.33

%Percent Complete($):

%Percent Behind:

LAUDERDALE

3.33

Date Notice to Proceed: 05/12/2016

07/10/2016

$899,917.82

$891,411.21

$944,845.74 $1,023.75$943,821.99

$0.00

$0.00Test Report Payment Adjustments:

$944,845.74 $943,821.99 1,023.75

$944,845.74 $1,023.75$943,821.99

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 209 from Hurricane Hill Rd to Tucker Ave

110.00

20160817

Project(s): 49003-3218-94, 49003-4218-04, 49951-8555-54
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-209(14)10.72 6182510.0049003-3218-94 90FROM: L.M. 3.74(SOUTH OF HURRICANE HILL RD.) TO: L.M. 6.55 (
N/A77.61 82660.0049003-4218-04 66The resurfacing on S.R. 209 from south of Hurricane Hill Roa
STP-M-1258(10)11.67 82651,023.7549951-8555-54 65The resurfacing on South Main Street from Highland Avenue (L

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-3218-94 0100 9028 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49003-4218-04 0100 9029 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-8.000

$0.00

$-3,360.00

108-07 LIQUIDATED DAMAGES

49951-8555-54 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-3218-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

49003-4218-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-7,069.03-7,069.030

0.000.000

49951-8555-54 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

-602.35-602.350

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-3218-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

49003-4218-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100

-32,535.01-32,535.010

0.000.000

49951-8555-54 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100

-2,911.20-2,911.200

0.000.000

49003-3218-94 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.10

0.000

76.890

$0.00

$1,237.93

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

49003-4218-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $45.00

0.000

76.390

$0.00

$3,437.55

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

49951-8555-54 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $45.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-4218-04 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

49951-8555-54 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

49003-4218-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $41.00

0.000

215.470

$0.00

$8,834.27

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

49951-8555-54 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $41.00

0.000

0.000

$0.00

$0.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

49003-4218-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $148.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

49951-8555-54 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $148.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

49951-8555-54 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $119.00

0.000

123.710

$0.00

$14,721.49

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 147.08147.08 0.000.0049003-4218-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

489.000 $97.00

0.000

147.080

$0.00

$14,266.76

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

49003-4218-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90070100

-179.65-179.650

0.000.000

49951-8555-54 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

49003-4218-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100

97.2097.200

0.000.000

49951-8555-54 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90170100

114.00114.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-4218-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

49951-8555-54 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

49003-4218-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $795.00

0.000

24.780

$0.00

$19,700.10

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49951-8555-54 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $795.00

0.000

2.000

$0.00

$1,590.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49003-4218-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

49951-8555-54 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-4218-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

49951-8555-54 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

49951-8555-54 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $112.00

0.000

284.940

$0.00

$31,913.28

411-01.10 ACS MIX(PG64-22) GRADING D

49003-4218-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,062.000 $108.00

0.000

4,657.320

$0.00

$502,990.56

411-02.10 ACS MIX(PG70-22) GRADING D

49003-4218-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

5,707.895,707.890

0.000.000

49951-8555-54 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90100100

285.20285.200

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49003-3218-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49003-4218-04 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49951-8555-54 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49003-4218-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

49951-8555-54 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0049003-4218-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100

4,078.804,078.800

0.000.000

49951-8555-54 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

249.60249.600

0.000.000

49003-4218-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

49951-8555-54 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

49003-3218-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.540 $1,810.00

0.000

3.550

$0.00

$6,425.50

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

49003-4218-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $32.00

0.000

5,351.460

$0.00

$171,246.72

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,065.563,065.56 0.000.0049951-8555-54 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,920.000 $6.65

0.000

3,065.560

$0.00

$20,385.97

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

49003-3218-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $45.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

49003-3218-94 0100 9501 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.10

0.000

692.000

$0.00

$7,681.20

701-02 CONCRETE DRIVEWAY

49951-8555-54 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

904.000 $19.00

0.000

443.350

$0.00

$8,423.65

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

49003-3218-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $64.00

0.000

108.000

$0.00

$6,912.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

49003-3218-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

49003-3218-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,575.00

0.000

4.000

$0.00

$10,300.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.10 1.001.00 0.000.0049003-4218-04 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,200.00

0.000

1.000

$0.00

$21,200.00

712-01 TRAFFIC CONTROL

49003-4218-04 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

944.000 $8.00

0.000

589.000

$0.00

$4,712.00

712-06 SIGNS (CONSTRUCTION)

49951-8555-54 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $8.00

0.000

72.000

$0.00

$576.00

712-06 SIGNS (CONSTRUCTION)

49003-3218-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

713-16.20 SIGNS (DESCRIPTION)/
(INTERSECTION WARNING - W2-1

49003-3218-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

713-16.21 SIGNS (DESCRIPTION)/(SIGNAL
AHEAD - W3-3)

49003-3218-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

2.000

$0.00

$250.00

713-16.22 SIGNS (DESCRIPTION)/(OBJECT
MARKERS - OM3-L)

49003-3218-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

2.000

$0.00

$250.00

713-16.23 SIGNS (DESCRIPTION)/(OBJECT
MARKERS - OM3-R)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 288.00288.00 0.000.0049003-3218-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

338.000 $38.00

0.000

288.000

$0.00

$10,944.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

49003-3218-94 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $26.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

49951-8555-54 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $26.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

49003-3218-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $15.00

0.000

587.000

$0.00

$8,805.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49951-8555-54 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.00

0.000

80.000

$0.00

$1,200.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49003-3218-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $190.00

0.000

18.000

$0.00

$3,420.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

49003-3218-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

0.000

3.000

$0.00

$1,575.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 17.6317.63 0.000.0049003-4218-04 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,040.00

0.000

17.627

$0.00

$18,332.08

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

49951-8555-54 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $1,040.00

0.000

0.111

$0.00

$115.44

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

49951-8555-54 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $3.15

0.000

367.000

$0.00

$1,156.05

716-05.08 PAINTED PAVEMENT MARKING
(PARKING LINE)

49003-3218-94 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,560.00

0.000

11.806

$0.00

$30,223.36

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

49951-8555-54 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $2,560.00

0.000

0.330

$0.00

$844.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

49003-3218-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

670.000 $2.95

0.000

583.000

$0.00

$1,719.85

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

49951-8555-54 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $2.95

0.000

0.000

$0.00

$0.00

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

Page 14RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0049003-4218-04 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,800.00

0.000

1.000

$0.00

$29,800.00

717-01 MOBILIZATION

49003-4218-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $19.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

49003-4218-04 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.65

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

49003-4218-04 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

916.000 $5.25

0.000

1,516.000

$0.00

$7,959.00

730-14.02 SAW SLOT

49003-4218-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,832.000 $0.63

0.000

3,506.000

$0.00

$2,208.78

730-14.03 LOOP WIRE

49951-8555-54 0100 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $9.75

105.000

503.790

$1,023.75

$4,911.95

771-30.33 CONCRETE SIDEWALK

V47 - TSMR *END OF REPORT*
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